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M-035-09 Project Manager Meeting 
Biennial Assessments of Information and Data Access 

Needs with EPA and Ecology 

Washington State Department of Ecology, Conference Room 31 

May 29, 2018 

The undersigned Tri-Party Agreement (TPA) Project Managers indicate by their signatures that 
these meeting minutes reflect the actual occurrences of the above dated meeting. Signatures 
denote concurrence with content only and do not imply agreement or commitments. 

Approval: 

Approval: 

Approval: 

Minutes Prepared 
by: 

'"~±::~/ Date: 6/~jlt.? 
U.S. Department of Energy, 
Richland Operations Office 
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Adam Palomarez, ProJect Manager 7 ' 
Washington State Department of Ecology 

av inan, Project Manager 
.S. Environmental Protection Agency 

Hanford Office 

stephaneBrasher 
Mission Support Alliance, LLC 
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M-035-09 Project Manager Meeting 
5/29/2018 Meeting Minutes 

Attendees: See Enclosure 1 

Agenda: See Enclosure 2 

Minutes: 

1. Approval of the last Project Manager Meeting (PMM) Minutes: MSA stated the 
February 20, 2018 Meeting Minutes were approved by the Parties on March 22, 2018 
and placed in the Hanford Administrative Record. 

2. Status of Actions from February 20, 2018 Meeting: 

Action 1 - Remove dual citizenship from VHCAR form: Dual citizenship was 
removed from the automated form, this action is closed. 

Action 1.1 - Add IDMS into Sections 4.1 and 4.3 of DOE/RL-93-69: Integrated 
Document Management System (IDMS) was added into the sections, this action is 
closed. 

Action 2 - IDMS search criteria and details: Ecology still does not have access to 
the IDMS, so DOE agreed to pursue having contractors replicate the Operating 
Records they are putting into IDMS and add them into one central location, and that 
all contractors will begin managing their Operating Records for Ecology to access. 
DOE has drafted letters that will be formally submitted to each contractor. The 
contractors will then have 30 days to evaluate and identify any impacts of placing 
copies of their Operating Records into a new dedicated location for Ecology to 
access, and then respond to DOE. The DOE Project Lead plans to get these 
contract letters through the clearance and procurement processes before June 15, 
2018. The letters will go to the prime contractors, CH2M Hill Plateau Remediation 
Company (CHPRC), Washington River Protection Solutions (WRPS), and MSA. 

DOE stated that Bechtel National Inc. (Bechtel) will have some nuances and DOE 
needs to better understand what Operating Records they are or would provide. DOE 
took the action to identify the point of contact for Bechtel's Operating Records 
delivery for DOE. 

Wastren Advantage Inc. (WAI) is a prime contractor, but a small prime and most of 
the information they generate would go through WRPS and into their Operating 

· "iR ·· of.'. .(1!dology took the action to verify if Operating Records are reviewed for WAI. 
,...., '· 

· Action 
I 

Update Section 2.0, Security Point of Contact Responsibilities in 
\ DOE/RU ~!69 (LACS return will follow badge return process): Ecology reviewed 
changes made to Section 2.0, this action is closed. 
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M-035-09 Project Manager Meeting 
5/29/2018 Meeting Minutes 

Action 4- M-035 IAMIT Determination to be reviewed for the next IAMIT 
meeting: Ecology does not want to sign the IAMIT Determination until the IDMS 
issue is resolved (see Action 2 above). 

3. Final Steps for M-035-09K milestone (Due 6/30/2018): DOE and Ecology both 
indicated that an additional 90-day extension to this milestone may be needed. 
MSA-TPA took the action to draft a TPA Change Control Form with a 90-day 
extension prior to the next PMM meeting being scheduled for June 19, 2018. 

Ecology requested to review the milestone slides that will be presented at the TPA 
Quarterly Milestone Review meeting being held on July 19, 2018 to ensure that both 
Parties agree to what is being presented. MSA took the action to draft the milestone 
slide and have it reviewed prior to the meeting. 

4. Around the room: DOE and Ecology agreed to schedule a meeting for June 19, 
2018 to reconvene and see where DOE is at with the contract letters directing 
contractors to establish a new repository for Ecology access, and discuss whether or 
not an additional extension to the milestone due date is necessary. Based upon the 
agreed to path forward ( see Action 2 above) with the contract letters, DOE asked 
Ecology what it would take to complete TPA milestone M-035-09K, currently due 
June 30, 2018. Ecology responded by stating as long as the contract letters go out, 
the contractors respond and there is an implementation plan in place, then it believes 
this milestone can be met, and Ecology would also like to reevaluate how 
implementation and access worked during the next TPA milestone M-035-09L 
review, due in March 2020. 
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No. 

1 

2 

3 

4 
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M-035-09 Project Manager Meeting 
5/29/2018 Meeting Minutes 

New Agreements and Commitments 

Action Actionee 
Draft change control form to extend 
milestone M-035-09K by an additional MSA-TPA 
90-days 
Draft milestone slide for Quarterly 

MSA-TPA 
Milestone Review meeting 
Schedule follow up Project Managers 

MSA-TPA 
Meetin on June 19, 2018 
Identify point of contact for Bechtel DOE 
Operating Records delivery for DOE 
Verify if Operating Records are reviewed 

Ecology 
for WAI 
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Due Date 

6/19/2018 

6/21/2018 

5/31/2018 

6/19/2018 

6/19/2018 



M-035-09 Project Manager Meeting 
5/29/2018 Meeting Minutes 

Disbibution 

Adam Palomarez 
Will Deluna 
John Price 
Dave Einan 
Cliff Clark 
Ben Ellison 
Allison Wright 
Tony McKarns 
Bryan Trimberger 
Mamelle Sheriff 
Brittany Scales 
Stephanie Brasher 
Scott Davis 
Michael Turner 
Administrative Record 
(M-035-09) 

ECY 
ECY 
ECY 
EPA 
RL 
RL 
RL 
RL 
ORP 
MSA 
MSA 
MSA 
MSA 
MSA 
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H0-57 
H0-57 
H0-57 
A3-46 
HS-30 
H5-20 
HS-30 
H5-20 
H6-60 
G3-17 
A3-01 
H4-35 
A3-01 
A3-01 
H6-08 



M-035-09 Project Manager Meeting 
5/29/2018 Meeting Minutes 

Enclosure 1 - Attendees 

Tn-Party ~nt ... .._.,, .... 
.......... .......,a..., ....,, .................. 

Meeting Attendees 
Project Manager Meeting 

M-035-09K: Biennial Assessments of Information and Data Access Needs 
with EPA a11d Ecology 

May 29, 2018 
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M-035-09 Project Manager Meeting 
5/29/2018 Meeting Minutes 

Enclosure 2 - Agenda 

Agenda 
M-035-09K roject Manager Meeting 

29, 201810:00-11:00 am 
Ecology SC Room 

M-035-091<: Bierviial Asses.sments of Information and Data f.v:r£:SS Needs with EPA and 
fmlogy 

1. Approval of the last PMM Meeting Minutes 

• March 15, 2018 PMM minutes in the Administration Record (AR) 

2. Status of Actions Tracking List 

3. Final Steps for M-035-09K Milestone (Due 6/30/2018) 

• M-035 09K Status 

• M-035 Quarterly Slides (7/19/2018) 

• Next PMM 

4. Around the room 
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1.1 
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M-035-09 Project Manager Meeting 
5/29/2018 Meeting Minutes 

Action 

Remove dual citizenship 
from VHCAR form 

Add IDMS into Sections 
4.1. and 4.3 of DOE/RL-
93-69 

IDMS search criteria and 
details 

Actionee Due Date 

MSA-IM 3/6/18 

MSA-IM 3/6/18 

Ecology 3/6/18 
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Status 
3/12 - Dual Citizenship was removed from Form 
(CLOSED) 
2/20 - Remove dual citizenship from the 
automated VHCAR form. 
1/16 - Confirm if dual citizenship can be removed 
from VHCAR form or if it is acceptable to leave on 
and not be an OUO E-6 document 
5/16 - IDMS section updated in DOE/RL-93-69 and 
out for final clearance (CLOSED) 
2/20 - Ecology noted that DOE/RL-93-69, Tri-Party 
Agreement Databases, Access Mechanism, and 
Procedures, Section 4.1, Tri-Party Agreement
Related Databases does not list IDMS. Section 4.3, 
Abstracts also does not list IDMS. MSA took the 
action to add IDMS into Sections 4.1 and 4.3. 
3/12 - M-035 Legal Meeting 

• Draft Operating Record (OR} letter to 
Hanford Contractors 

• Evaluate Responses 
• Draft letter to MSA for shared database 
• Implement process 

2/20 - Ecology still does not have access to IDMS, 
so the Parties agreed that a meeting with 
respective attorneys present needs to occur in 
order to resolve the IDMS access areas. Ecology 
took the action to contact their attorney to 
coordinate meeting with DOE legal. 
1/16 - DOE-RL to verify information that can be 
shared and verify with supervisor resources for 
information review 
1/11- Information Management Is working with 
Ecology to trouble shoot and gain access to IDMS 
files identified above. 
1/04 - Ecology does not have access to the 
following areas in IDMS: 

• Search All Meta Data tool (SAM) 
currently have no access to SAM 

• Non-sensitive released docs and drawings 
for WRPS, MSA, CHPRC 

• Non-sensitive procedures for WRPS, MSA, 
CHPRC 

• Non-sensitive work packages for WRPS, 
MSA, CHPRC 

• Non-sensitive PRC-waste & fuels PIN files 
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No. 

3 
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M-035-09 Project Manager Meeting 
5/29/2018 Mee~ing Minutes 

Action 

Update Section 2.0, 
Security Point of Contact 
Responsibilities in 
DOE/Rl-93-69 (LACS 
return will follow badge 
return process) 

M-035 IAMIT 
Determination to be 
reviewed for the next 
IAMIT meeting 

Actionee Due Date 

Ecology 3/6/18 

Ecology 

Page 9 of 9 

Status 
3/15 - Item completed (CLOSED) 
2/20 - Ecology needs to review the changes made 
to Section 2.0 
1/04 - LACS return process to follow Central 
Badging's process. Bullet from DOE-RL 93/69 to be 
deleted. 

2/20 - Ecology does not want to sign the 
Determination until the IDMS issue is resolved 
(see Action 2 above). , 
1/16 - Ecology will review the draft IAMIT 
Determination. 




